



MN-CMS Newsletter



The MN-CMS National Programme Team remains committed to its contribution to the improvement of quality and safety of patient care

MN-CMS Code Upgrade and RHO Flip

DATES FOR YOUR DIARY!!!

Change Freeze 10th July 2023 until Go Live!!!!

This will be a complete change freeze and is necessary to start the synchronisation of our new environment in RHO

RHO and Code Upgrade Go Live

The project is on track to go live the weekend of 25th August 2023

Early Life Support 25th August – 10th September 2023

The early life support period will continue for 2 weeks post go live